
Print Date  1/26/2011

PREPARED BY: Construction PCE Y12 UPF Project WEEK ENDING: 11/29/12

CM / PM APPVD: Construction Mgr JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES

UPF Rolling Schedule BY 9AM MONDAY MORNING

Start: 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED

Complete:

Interrupt:

Resp. Super/FE
Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

ITEM ACTIVITY DESCRIPTION Craft Fcst Fcst CWP M T W T F S S M T W T F S S M T W T F S S M T W T F S S REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 11/10 11/11 11/12 11/13 11/14 11/15 11/16 11/17 11/18 11/19 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29

Jonh Smith / STR

1 SPA 11/02/12 11/12/12 PA CWP-CP-0001 S 2 2 2 2 2 2 2 2

 SPA PA A 2 2 2 2

2 SPA 11/02/12 11/12/12 PA CWP-CP-0001 S 4 4 4 4 4 4 4 4

SPA PA A 4 4 4 4

3 SPA 11/02/12 11/12/12 PA CWP-CP-0001 S 2 2 2 2 1 1 1 1

SPA PA A 2 2 2 2

4 SPA 11/19/13 PA CWP-CP-0002 S 1 1 1 1 8 8 8 8 8 8 8

SPA PA A

S 6 6 6 6 8 8 8 8 8 8 8 8 8 8 8

A 6 6 6 6

Dave Smith / STR

1 SSM 11/02/12 11/12/12 SMW CWP-HV-0012 S 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

SSM SMW A 2 2 2 2

2 SSM 11/02/12 11/12/12 SMW CWP-HV-0013 S 2 2 2 2 2 2 2 2 3 3 3 3 3 3 3

SSM SMW A 3 3 3 3

3 SSM 11/02/12 11/12/12 SMW CWP-HV-0014 S 3 3 3 3 3 3 3 3 2 2 2 2 2 2 2

SSM SMW A 2 2 2 2

4 SSM 11/19/13 SMW CWP-HV-0015 S 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

SSM SMW A 2 2 2 2

S 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

A 9 9 9 9

5 SSM SMW S 1 1 1 1

SSM SMW A 1 1 1 1

6 SSM SMW S 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

SSM SMW A 1 1 1 1

S 20 20 20 20 18 18 18 18 18 18 18 18 18 18 18

A 20 20 20 20

RST: J. Price P. Apple / FE

1 PF 11/02/12 11/12/12 PFS CWP-PP-0021 S 3 3 3 3 4 4 4 4

PF PFA A 3 3 3 3

2 PF 11/02/12 11/12/12 PFS CWP-PP-0024 S 3 3 3 3 6 6 6 6

PF PFA A 3 3 3 3

Foreman

CW Piping Rm XX

Install duct and supports in RM XX West of 30 line

WORK FORCE: ACTUAL

Install duct and supports in RM XX North of 6 line

WORK FORCE: SCHEDULE

New Hire Training

WORK FORCE: ACTUAL

41 Pipe Supports

56' Drain Piping SE +28'

Pipe Supports - CW System Rm XX

PIPING ACTIVITIES

S/C ACTIVITIES

XXXX Coatings Sub 

 South side, UL, Walls X, X & X

Blast and coat steel, walls and floors

WORK FORCE: SCHEDULE

LAST WEEK (1) Week FourNEXT WEEK (3)THIS WEEK (2)

Install duct and supports in RM XX East of 12 line

Install duct and supports in Rm XX South Col 4 working 
East

XXX - HVAC 

Stairwell, S. side Walls X, X & X

Blast and coat steel, walls and floors

WORK FORCE: SCHEDULE

WORK FORCE: ACTUAL

Blast and coat steel, walls and floors

 South Side, LL Walls X, X & X

Blast and coat steel, walls and floors

North East Wall, LL Walls X, X & X

34 Spools
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Print Date  1/26/2011

PREPARED BY: Construction PCE Y12 UPF Project WEEK ENDING: 11/29/12

CM / PM APPVD: Construction Mgr JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES

UPF Rolling Schedule BY 9AM MONDAY MORNING

Start: 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED

Complete:

Interrupt:

Resp. Super/FE
Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

ITEM ACTIVITY DESCRIPTION Craft Fcst Fcst CWP M T W T F S S M T W T F S S M T W T F S S M T W T F S S REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 11/10 11/11 11/12 11/13 11/14 11/15 11/16 11/17 11/18 11/19 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29

LAST WEEK (1) Week FourNEXT WEEK (3)THIS WEEK (2)

3 PF 11/02/12 11/12/12 PFS CWP-PP-0026 S 2 2 2 2 2 2 2 2 6 6 6 6

PF PFA A

4 PF 11/19/13 12/01/12 PFS CWP-PP-0029 S 2 2 2 2

PF PFA A

PIPE S 8 8 8 8 8 8 8 8 8 8 8 8 4 4 4 4

PIPE A 6 6 6 6

RST: J. Price L. Harley / FE

RST:

1 SI 11/02/12 01/02/13 SIS CWP-CS-0081 S 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5

SI SIA A

2 SI 11/02/12 01/02/13 SIS CWP-CS-0082 S 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

SI SIA A

3 SI 11/02/12 01/02/13 SIS CWP-CS-0082 S 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

SI SIA A

S 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

A

EQUIP. C56 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

RST: J. Price L. Harley / FE

Wall/Slabs LB 11/02/12 01/02/13 LBS CWP-CC-0AN1 S 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6

1 LB LBA A 6 6 6 6

Wall/Slabs IW 11/02/12 01/02/13 IWS CWP-CC-0AN1 S 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9

2 IW IWA A 9 9 9 9

Wall/Slabs CP 11/02/12 CPS CWP-CC-0AN1 S 33 33 33 33 28 28 28 28 35 35 35 35 35 35 35

#REF! CP CPA A 27 27 27 27

Wall/Slabs EL 11/02/12 01/02/13 ELS CWP-CC-0AN1 S 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8

5 EL ELA A

Wall/Slabs LB 11/02/12 01/02/13 LBS CWP-CC-0AN2 S 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

1 LB LBA A

Wall/Slabs IW 11/02/12 01/02/13 IWS CWP-CC-0AN2 S 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33

2 IW IWA A

STRUCTURAL STEEL

UPF Rm XX, Zome 1

Structural Steel Zone 1 & 2

Perform Hydro Test

Complete Field Welds CW Rm XX

SLABS & WALLS

Electrician

Carpenter

Wall 0AN1

CIVIL CONCRETE  ACTIVITIES

Iron Worker

WORK FORCE: SCHEDULE

WORK FORCE: ACTUAL

Laborer

54 Welds

Iron Worker

WORK FORCE: SCHEDULE

WORK FORCE: ACTUAL

Laborer

Decking Rm XX, Zone 2 

CW System Rm XX

Wall 0AN2

Grating, Mezanine X, RM XX, Zone 2
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Print Date  1/26/2011

PREPARED BY: Construction PCE Y12 UPF Project WEEK ENDING: 11/29/12

CM / PM APPVD: Construction Mgr JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES

UPF Rolling Schedule BY 9AM MONDAY MORNING

Start: 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED

Complete:

Interrupt:

Resp. Super/FE
Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

Wkly 
Qty

ITEM ACTIVITY DESCRIPTION Craft Fcst Fcst CWP M T W T F S S M T W T F S S M T W T F S S M T W T F S S REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 11/10 11/11 11/12 11/13 11/14 11/15 11/16 11/17 11/18 11/19 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29

LAST WEEK (1) Week FourNEXT WEEK (3)THIS WEEK (2)

Wall/Slabs CP 11/02/12 01/02/13 CPS CWP-CC-0AN2 S 33 33 33 33 28 28 28 28 35 35 35 35 35 35 35 35

#REF! CP CPA A 27 27 27 27

Wall/Slabs EL 11/02/12 01/02/13 ELS CWP-CC-0AN2 S 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8

5 EL ELA A

Wall/Slabs LB 11/02/12 01/02/13 LBS CWP-CC-0AN3 S 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

1 LB LBA A

Wall/Slabs IW 11/02/12 01/02/13 IWS CWP-CC-0AN3 S 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33

2 IW IWA A

Wall/Slabs CP 11/02/12 01/02/13 CPS CWP-CC-0AN3 S 33 33 33 33 28 28 28 28 35 35 35 35 35 35 35 35

#REF! CP CPA A 27 27 27 27

Wall/Slabs EL 11/02/12 01/02/13 ELS CWP-CC-0AN3 S 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8

5 EL ELA A

S 56 56 56 56 51 51 51 51 58 58 58 58 58 58 58 8

A 42 42 42 42

C02 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

C04 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
C06 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
C15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
C56 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
C17 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
C14

Wall 0AN3

Electrician

Carpenter

Golf carts
Forklifts

Rigging Equipment
Compressors

Pickups

Trailers

WORK FORCE: ACTUAL

Laborer

Iron Worker

WORK FORCE: SCHEDULE

Electrician

Carpenter
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